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ESTIMATE RUN 05/15/2002

ESTIMATE SUMMARY 08:50:36

CONTID: C11776         ESTIMATE NO: 0015 PROG 1991

PCN: 11776-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FIBER OPTICS (FY 1997) PERCENT TIME:

PROJECT NO: STA R600-086                  

FIBER OPTICS (FY 1997)

NAME OF ROAD: SH 6/I 25

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 05/15/2002 DATE TIME STARTED 07/20/1998

12150 E. 112TH AVE. DATE LET 05/21/1998 DATE WORK BEGAN 07/20/1998

 DATE AWARDED 05/27/1998 DATE TIME STOPPED 06/09/2003

 DATE CONTRACT EXECUTED 05/27/1998 DATE ACCEPTED 06/09/2003

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/20/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,435,495.78 PARTICIPATING $ $ -1,297.50

AWARD PROJECT AMT: 822,145.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,332.18

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.72

WORK DAYS

WORK DAYS

70.02%

430,425.85

-1,297.50

-1,297.50

10,034.68

$

$

$

$

1,005,069.93

0.00

1,005,069.93

0.00

1,005,069.93

-1,000.00

0.00

1,004,069.93

0.00

AMOUNT DUE 1,004,069.93 10,034.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,034.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

JEFFERSON, REGION 6

138.0 TIME ALLOW: 235

ORIG TIME ALLOW: 125
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0002 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

22,355.00000 0.000.000

0.00

0004 POTHOLING 0.000

0.000

203-01597  
 

18.000

HOUR

215.00000 0.000.000

0.00

0005 POTHOLING 464.000

0.000

203-01597  
 

464.000

HOUR

105.00000 48,720.00464.000

0.00

0006 RES TRAF SIG CONTROL CAB 0.000

0.000

210-00855  
 

0.000

EACH

3,810.00000 0.000.000

0.00

0007 RES TRAF SIG CNTRLR 0.000

0.000

210-00845  
 

0.000

EACH

560.00000 0.000.000

0.00

0008 RES SIG VEH DETECTOR AMP 0.000

0.000

210-00880  
 

0.000

EACH

67.00000 0.000.000

0.00

0010 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

1,600.00000 0.000.000

0.00

0012 INSTALL MARKER FO CABLE MARKERS 10.000

0.000

612-15000  
 

10.000

EACH

4.50000 45.0010.000

0.00

0015 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

ACRE

1,000.00000 0.000.000

0.00

0020 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

3.00000 0.000.000

0.00

0025 2 INCH ELECTRICAL CONDUIT 3,320.000

0.000

613-00200  
 

3,320.000

LF  

13.50000 44,820.003,320.000

0.00
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0026 2 IN ELEC COND 0.000

0.000

613-00200  
 

200.000

LF  

41.50000 0.000.000

0.00

0030 2 INCH ELECTRICAL CONDUIT (JACKED) 37,385.000

0.000

613-00201  
 

37,385.000

LF  

10.50000 392,542.5037,385.000

0.00

0031 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

4,252.000

LF  

26.60000 0.000.000

0.00

0035 2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,237.000

0.000

613-01200  
 

3,237.000

LF  

8.35000 27,028.953,237.000

0.00

0039 PULL BOX (SPEC) 24"X36"X18" PULL BOX 0.000

0.000

613-07000  
 

8.000

EACH

945.00000 0.000.000

0.00

0040 PULL BOX (SPECIAL) 80.000

0.000

613-07000  
 

80.000

EACH

527.00000 42,160.0080.000

0.00

0041 PULL BOX (SPEC) 36"X48"X18" PULL BOX 0.000

0.000

613-07000  
 

3.000

EACH

1,250.00000 0.000.000

0.00

0042 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

7,295.00000 0.000.000

0.00

0043 TRAF SIG CTRL CABINET TYPE 303 TRAFFIC SIGNAL 
CONTROLLER CABINET

0.000

0.000

614-72855  
 

0.000

EACH

6,115.00000 0.000.000

0.00

0044 TRAF SIG CTRL CABINET TYPE 334 TRAFFIC SIGNAL 
CONTROLLER CABINET

0.000

0.000

614-72855  
 

3.000

EACH

8,375.00000 0.000.000

0.00

0045 LOOP DETECTOR WIRE 11,024.000

0.000

614-72875  
 

11,024.000

LF  

2.10000 23,150.4011,024.000

0.00
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 33.000

0.000

614-72878  
 

33.000

EACH

625.00000 20,625.0033.000

0.00

0051 DETECT AMP (LOOP) (4) TRAFFIC SIGNAL VEH. DET. AMP. (4
CHANNEL)

0.000

0.000

614-72878  
 

4.000

EACH

965.00000 0.000.000

0.00

0055 *TELEPHONE INTERCONNECT WIRE FIBER OPTIC CABLE (24 
FIBER)

34,103.000

0.000

614-72891  
 

34,103.000

LF  

2.80000 95,488.4034,103.000

0.00

0057 TRAF SIG CTRLER (M) 0.000

0.000

614-86000  
 

1.000

EACH

2,815.00000 0.000.000

0.00

0058 TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

8.000

EACH

315.00000 0.000.000

0.00

0060 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 9.000

0.000

614-86240  
 

9.000

EACH

5,900.00000 53,100.009.000

0.00

0063 OPTIC TRANSCEIVER FIBER OPTIC TRANSCEIVER 0.000

0.000

614-87020  
 

9.000

EACH

1,865.00000 0.000.000

0.00

0065 OPTICAL TRANSCEIVER 10.000

0.000

614-87020  
 

10.000

EACH

980.00000 9,800.0010.000

0.00

0066 TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT EQUIP 
INSTALLED IN NODE BUILDING

1.000

0.000

614-87310  
 

1.000

L S 

10,376.31000 10,376.311.000

0.00

0067 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) FO CABLE 22,398.000

0.000

614-87448  
 

22,398.000

LF  

4.40000 98,551.2022,398.000

0.00

0068 MOBILIZATION (WITHOUT AUTOPAY) CMO MOBILIZATION 1.000

0.000

626-00100  
 

1.000

L S 

3,148.00000 3,148.001.000

0.00
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0069 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

8,051.000

LF  

6.00000 0.000.000

0.00

0070 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

13,300.00000 13,300.001.000

0.00

0071 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 0.000

0.000

614-87424  
 

7,564.000

LF  

8.90000 0.000.000

0.00

0072 MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

16,875.00000 0.000.000

0.00

0075 *FLAGGING 398.500

0.000

630-00000  
 

398.500

HOUR

22.00000 8,767.00398.500

0.00

0076 *FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

28.60000 0.000.000

0.00

0077 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

1.500

DAY 

490.00000 0.000.000

0.00

0080 *TRAFFIC CONTROL SUPERVISOR 138.000

0.000

630-00002  
 

138.000

DAY 

315.00000 43,470.00138.000

0.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000

-2.600

630-80342  
 

26.000

EACH

175.00000 4,095.0023.400

-455.00

0086 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

4.000

EACH

165.00000 0.000.000

0.00

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

-0.200

630-80358  
 

2.000

EACH

3,150.00000 5,670.001.800

-630.00
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0091 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

2,750.00000 0.000.000

0.00

0095 *TRAFFIC CONE 125.000

-12.500

630-80380  
 

125.000

EACH

17.00000 1,912.50112.500

-212.50

0096 *TRAFFIC CONE 0.000

0.000

630-80380  
 

25.000

EACH

19.75000 0.000.000

0.00

0100 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A OJT PILOT 300.000

0.000

700-70022  
 

300.000

F A 

1.00000 300.00300.000

0.00

0110 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0120 ADDED ITEM (EACH)/ CONDUIT PLUG 115.000

0.000

900-00007  
 

115.000

EACH

15.28000 1,757.20115.000

0.00

0125 ADDED ITEM (EACH)/ VENTILATE AND TEST MANHOLE 25.000

0.000

900-00007  
 

25.000

EACH

355.00000 8,875.0025.000

0.00

0130 ADDED ITEM (EACH)/ OPTICAL TRANSCEIVER 4.000

0.000

900-00007  
 

4.000

EACH

1,679.00000 6,716.004.000

0.00

0131 *ADDED ITEM (EACH)/ FIBER OPTIC TERMINATION PANEL - 6 
FIBER

0.000

0.000

900-00007  
 

10.000

EACH

1,745.00000 0.000.000

0.00
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PCN: 11776-BID    ESTIMATE RUN 05/15/2002

PROJECT: STA R600-086                  ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 ADDED ITEM (LUMP SUM)/ FIBER SPLICING AMD TESTING 1.000

0.000

900-00014  
 

1.000

L S 

40,651.47000 40,651.471.000

0.00

0136 *ADDED ITEM (LUMP SUM)/ FIBER OPTIC CABLE SPLICING, 
TERMINATING & TESTING

0.000

0.000

900-00014  
 

1.560

L S 

38,430.00000 0.000.000

0.00

CAT 1,005,069.93-1,297.501,435,495.78CURRENT AMT0200 $ $ $

$ 1,005,069.93-1,297.50$1,435,495.78$CURRENT AMTPROJECT TOTAL


